
EPA Technical Direction Document 
Amendment 01-95-07-0065-G 

START CONTRACT #: 68-W5-0009 

Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 
Completion Date: 02 /27 /98 

Created On: 09 /21 /98 
DPO/PO:Caroline Marchant 
Task Monitor: LaVonne 
Johnson 
Task Codes: 2 1 ; J ; SI 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
City, State, Z ip: Northbridge , MA 
SSID #: CERCLIS #: MAD046128559 

Estimated Cost :$0.00 
Estimated Hrs: 3.5 

Dedicated: 3.5 
Non-Dedicated: 0 

Funds Source: CERCLA Site Assessment 
DCN #(s): 
SCP111 (AAG) Site Assessment $0.00 

Deliverable: Letter Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $21,229.00 
Hours: 798.5 

Dedicated Hours: 798.5 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priori ty: High 
Start Date: 01 /10 /97 

Comments: Hours added to cover trailing costs. Refer to status report dated 09 /17 /98 . 

A. TDD Created By: - Signed by Lavonne Johnson/Rl/USEPA/US on 09/18/98 09:34:44 A M , according to 

^ 1 09/18/98 
Lavonne Johnson Signed On: 

B. Reviewed and Approved By: - Signed by Caroline Marchant/Rl/USEPA/US on 09/21/98 09:07:43 A M , ac 

Project Officer: C ^ W ^ f f l f 09/21/98 

Caroline Marchant Signed On: 

-58' 8 
Superftind Records Center 

s " T A I I I _ 
OTHER: J ^ S k H S ^ -

Amendment #01-95-07-0065-G Printed On 09/21/98 at 11:24:14 A M 



EPA Status Report 01-95-07-0065-F 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP / 

DPO/PO: Caroline Marchant 
Created On: 09/17/98 
Estimated Completion Date: 
02/27/98 

Ceiling for This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 795 

Dedicated: 795 
Non-Dedicated: 0 

Staffing: Dedicated Staff 

Priority: High 

States^ Inc. STARTI/REGIONl on 09/17/98 12:30:32 PM, according to /R 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the 
period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 3.5 

Contractor Comments: 
START is requesting 3.5 additional hours. No additional dollars are requested. No 
modification to the existing completion date of 27 February 1998 is requested. 

START is requesting the 3.5 additional hours to cover trailing costs associated with 
tasks completed during the base period. 

The new budgets for the project will be 798.5 hours and $21,229 (unchanged), with a 
completion date of 27 February 1998 (unchanged). 

Contractor Signature: 

J 
09/17/98 

Roy F Weston Inc. STARTI Signed On: 

Status Report - TDD # 01-95-07-0065-F Printed On 09/17/98 at 12:30:52 PM 



To Amend Projects through ATGS, please provide the following information: 

Site Leader's Name: Mike Jennings Today's Date: 3 September 1998 

Amendment Required by: 11 September 1998 

Site/Project Name: Covitch Property/Former ATF Davidson Co. 

TDD No./PCS No. (most recent): 95-07-0065-F (3167) 

Additional Hours needed to complete project: 3.5 

Additional Dollars needed to complete project: 0 

New Completion date, if applicable: N/A 

New Estimated Budget for the project (hours/dollars): 798.5 hours / $21,229 

Short explanation of why amendment is needed: 

Separate Paragraphs: 

START is requesting 3.5 additional hours,te complete thio project). No additional dollars are 
requested. No modification to the existing completion date o f>f February 1998 is requested. 

9-1 

START is requesting the 3.5 additional hours to cover trailing costs associated with tasks 
completed during the base period. 

The new budgets for the project will be 798.5 hours and $21,229 (unchanged), with a completion 
date of>TEebruary 1998 (unchanged). 

Site Leader's initials W$ Date ?/3/7S 

Project Leader's initials Date 

ATL/TL's initials f j f f e Date 9/n/f& 

ATGS Coordinator's initials Date 

NOTE: PLEASE BE AWARE THAT BOTH PROJECT OFFICERS DO NOT WANT TO SEE 
THAT "HIGHER PRIORITY ASSIGNMENTS" ARE THE REASON FOR DELAYS IN 
PROJECT COMPLETION. 

S:\95070065\3167atgs.frm 


